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By the Deputy Chief, Policy and Licensing Division, Public Safety and Homeland Security Bureau
I. INTRODUCTION

1. Under consideration is the May 8, 2014 Request for Extension of Time to Submit Cost
Estimate for Frequency Reconfiguration (Request) filed by the City of Mission, Texas (City) seeking an
extension of time until May 27, 2014 to submit a cost estimate for the reconfiguration of the City’s 800
MHz communications system. For the reasons set out below, we grant the City’s request.

II. DISCUSSION

2. The City represents that its deadline for submission of a cost estimate to Sprint Corporation
and the 800 MHz Transition Administrator for reconfiguration of its 800 MHz communications system is
May 13, 2014, but that it will be unable to deliver the cost estimate on time because of delays by its
vendor, Motorola Solutions (Motorola), such that Motorola will not produce the cost estimate to the City
until May 12, 2014." The City claims that it will require 15 additional days to analyze the Motorola
estimate and integrate it into the City’s own cost estimate, a task that will require the involvement of
technical and legal consultants.”

3. Section 1.46(a) of the Commission’s rules’ states that [iJt is the policy of the
Commission that extensions of time shall not be routinely granted. The “import of that rule is especially
relevant to 800 MHz rebanding where delay in rebanding by one licensee can cause a ‘domino effect’
delay in the rebanding efforts of other licensees that have met the Commission’s 800 MHz band
reconfiguration deadlines with a consequent delay of the overall program. We therefore afford a high
degree of scrutiny to the reasons licensees advance for extensions of time.”

4. Applying that scrutiny here, we find that the City has established good cause for the modest
requested extension of time. Motorola’s failure timely to deliver a cost estimate was a matter outside the
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City’s control and we credit the City’s representation that “the City and its consultants have worked
diligently with Motorola thus far to accomplish the planning tasks set out in the PFA [Planning Funding
Agreement]”

I11. DECISION

5. We find that the City has encountered an unforeseeable delay by its vendor, Motorola and
that the extension requested amounts only to 11 working days, which is a reasonable time within which
to evaluate the Motorola data, integrate it into the City’s own estimated costs, effect any necessary
changes, and file the overall cost estimate with Sprint and the 800 MHz Transition Administrator. The
City should not anticipate Commission grant of any further extension request.

IV. ORDERING CLAUSES

6. Accordingly IT IS ORDERED that that Request for Extension of Time filed May 7, 2014 by
the City of Mission, Texas IS GRANTED.

7. IT IS FURTHER ORDERED that the City of Mission, Texas shall file its cost estimate with
Sprint Corporation and the 800 MHz Transition Administrator on or before May 27, 2014.

8. This action is taken under delegated authority pursuant to Sections 0.191 and 0.392 of the
Commission’s rules, 47 C.F.R. §§ 0.191, 0.392.
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